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• ic AH_«, r*~m-~ Denver, Colorado Task Order # 0001US Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 5,944,626.97

Site Funds Available: |$ 1.554,246.82)
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,238,018.20
Direct Costs: 79% $ 4,706,608.77

$ 5,944,626.97
This week:
Indirect Costs: 25% $ 10,380.15
Direct Costs: 75% $ 31,528.68

$ 41,908.83

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,964.95
Direct Costs: $ 5,323.63

IT 7,288.58
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 6/5/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Sea

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: U8EPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Dlract Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

Current Budget This Week

#73

Costs Thru:

11/4/2005

SDMS Document

•••••2047017
Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,297.74
$ 6,646.31
$ 2,436.10

$
$

$ 431.80
$ 133,648.95
$ 747,692.81
$ 352,614.64
$ 3,630.00
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$

$ 1,478.71
$ 584.99
$ 23,579.43
$ 449.30

$ 17,627.28
$ 23,283.27
$ 157,199.02
$ 121,035.04
$ 3,926,383.34
$ 131,116.42

$ $ 81,082.43 $ 208.89 $ 65,461.07

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$ 417.79
$
$ 4,139.54

$ 27,383.15
$ 7,616.91
$ 134,466.00
$ 80,658.53

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 505.01
$ 165.06

$ 6,387.86
$ 7,991.96

$ (0.04)
$
$ 41,908.83

$ 11.08)
$ 477,678.61
$ 6,422,305.58



US Army Corps
off Engineers*

Thru 10/28/2005 $ 3,194,819.'

Date Labor
10/29/2005 $
10/30/2005 $
10/31/2005 $
11/1/2005 $ 1,537.1
11/2/2005 $ 7,615.2
11/3/2005 $ 7,681.1
11/4/2005 $ 6,065.3

This Week $ 22,898.8
To Date $ 3,217,718.

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

W $ 350,280.37

Per Diem
$ 194.91
$ 187.79
$ 187.79

0 $ 335.62
5 $ 483.17
3 $ 523.41
A $ 523.41
2 $ 2,436.10
22 $ 352,716.47

$ 747,398.82

Equipment
$ 1 ,450.44

$
$ 1,450.44
$ 1,450.44
$ 1,450.44
$ 1,450.44
$ 1,450.44
$ 8,702.64
$ 756,101.46

Weekly Cost by Category

2^0/\J J55%

6%

$ 947,527.78

Material
$ 105.49
$
$ 105.49
$ 266.72
$ 2,788.14
$ 1,763.34
$ 969.92
$ 5,999.10
$ 953,526.88

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

c
11% 0%

tost to Date by Category

54%

n Labor

• Per Diem

D Equipment

n Material

• Subcontracts

Q Analytical

$25(

$201

$15(

$101

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#73

Costs Thru:

Award Date 10-Jun-04 11/4/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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$ 645,761.64 $ 16,929.69 $ 477,678.61

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 1,833.35
$ 1,872.15
$ 647,633.79

Analytical Fee Daily Total
$ - $ - $ 1,758.60
$ - $ - $ 187.79
$ $ - $ 1,751.48
$ - $ - $ 3,597.64
$ - $ - $ 12,344.76
$ - $ - $ 11,426.08
$ - $ - $ 10,842.46
$ - $ - $ 41,908.81
$ 16,929.69 $ 477,678.61 $ 6,422,305.12

VB/l-70 Superfund Site

3 000
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$ 6,380,396.31

Total Phase II
$ 6,382,154.91
$ 6,382,342.70
$ 6,384,094.18
$ 6,387,691.82
$ 6,400,036.58
$ 6,411,462.66
$ 6,422,305.12

/^///////////
Week Ending l=

^H

HI Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



.(FjiFjl VB/l-70 Superfund Site

l̂ s^̂ JJ Phase 111 Rapid IV, 8A

US Army Corps Denver' Colorado Task Order * °001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs: Wtti
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (333.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

333.5

#73

Costs Thru:

11/4/2005
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (579.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 125,173.70
$ 679,938.05
$ 334,754.18
$ 3,448.41
$
$ 1,143,746.13

$
$ 1.29
$ 375.33
$ 2,038.79
$ 1,003.76
$ 10.34
$
$ 3,429.52

$
$
$ 648.87
$ 3,323.16
$ 1,218.05
$

$
$ 5,190.08

$
$
$ 216.29
$ 1,107.72
$ 406.02
$
$
$ 1,730.03

$ 6,119.68
$ 13,746.10
$ 250,193.32
$ 1,269,940.40
$ 680,904.10
$ 14,078.44
$

$ 2,234,982.03

$ 10.56
$ 23.72
$ 431.74
$ 2,191.44
$ 1,174.99
$ 24.29
$
$ 3,856.74

$ 17,627.28
$ 157,199.02
$ 802,632.27
$ 532,058.22
$ 25,879.45
$ 1.610,736.60
$ 507,307.64
$ 57,072.85
$ 217,678.57
$ 127,150.52
$ 23,283.27
$ 121,035.04
$
$ 42,938.95
$ 128,518.28
$ 2,928.27
$ 4,374,046.23

$ 52.86
$ 471.36
$ 2,406.69
$ 1,595.38
$ 77.60
$ 4,829.79
$ 1,521.16
$ 171.13
$ 652.71
$ 381.26
$ 69.81
$ 362.92
$
$ 128.75
$ 385.36
$ 8.78
$ 13,115.58

$

$ 1,478.71
$ 5.675.83
$ 2,745.85
$
$ 9,677.35
$ 4,023.91
$ 275.94
$ 746.57
$
$
$ 584.99
$
$ 269.88
$ 449.30
$ 164.10
$ 26,092.43

$
$ 492.90
$ 1,891.94
$ 915.28
$
$ 3,225.78
$ 1,341.30
$ 91.98
$ 248.86
$
$

$ 195.00
$
$ 89.96
$ 149.77
$ 54.70
$ 8,697.48

$ 86,691.66
$ 358,178.81
$ 1,400,620.35
$ 896,933.19
$ 49,981.52
$ 2,643,950.95
$ 889,228.34
$ 98,303.79
$ 386,874.89
$ 127,150.52
$ 32,142.82
$ 221,989.80
$
$ 185,208.87
$ 209,797.61
$ 6,479.07
$ 7,593,532.19

$ 149.60
$ 618.08
$ 2,416.95
$ 1,547.77
$ 86.25
$ 4,562.47
$ 1,534.48
$ 169.64
$ 667.60
$ 219.41
$ 55.47
$ 383.07
$
$ 319.60
$ 362.03
$ 11.18
$ 13,103.59

$ 5,517,792.36 $ 16,545.10 $ 31,282.51 $ 10,427.50 $ 9,828,514.22 $ 16,960.34
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
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$ 5,938,694.84 $ 17,579.26 $ 31,282.51 $ 10,427.50 $ 10,515,827.87 $ 18,012.88

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Super-fund Site

US Army Corps
off Engineers*

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #73

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/4/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$
$
$
$

42,270.43
9,340.75
5,164.95

56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
1
0

To Date
10
38

Lead/Arsenic Soil Sites
3744 Marion St
3732 Marion St
3739 Marion St

SF/Site
745
946

3,837

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

5,528

1,298,252
492,927

2,159,048

Soil Removal Sites Completed (Overall)
;v**$$ ff^if ^

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
120.5
333.5

Total To Date
133
326

120.5
579.5

|Avg SF/Site | 3,243 3,948 3,893 3,726

* |Avg Cost/Site |$ 18.050.57 | $ 16.429.07 | $ 16,545.10 | $ 16,960.34

|Avg Cost/SF | $ 5.50 $ 4.16 $ 4.25 $ 4.55
* Excludes Fee

VB/l-70 Avg Cost/Site

o>

Week Ending

I I Avg Cost/Site
(Fee Excluded)

——6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Short week due to crew rotation. Field ops resume Wednesday.
2) Soil removal ops continue, established season completion schedule.
3) ASARCO 100 Completed. SCT continues with final sign-offs and close-out.
4) LBP ops continue, Watching weather closely, High winds, wet weather slows progress.
5) Initial Sampling ops stalls, 2nd Mailing has been sent, SCT sched appointments.



iTTTTl VB/l-70 Superfund Site
[̂ •••Ij Phase III Rapid IV, 8A
^^~"~^ Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks J1D
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #73

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/4/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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Dly Burn Rate
4WeekAvg Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 133,648.95
$ 747,692.81
$ 352,614.64
$ 3,630.00
$
$ 1,238,018.20

$ 2,127.44
$ 5,953.70
$ 58,500.03
$ 19,401.12
$ 25,753.97
$ 24,218.97
$ 135,955.23

$
$ 95.14
$ 1,417.04
$ 452.77
$

$
$ 1,964.95

LS
41
41
41
41
LS

$
$ 3,900.65
$ 58,098.54
$ 18,563.73
$ 25,753.97
$ 24,218.97
$ 130,535.86

$ 2,127.44
$ 2,053.05
$ 401.49
$ 837.39

$
$
$ 5,419.37

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
$ 157,199.02
$ 121,035.04
$ 3,926,383.34
$ 131,116.42

$ (740.83)
$ 10,035.52
$ 14,927.33
$ (9,427.65)
$ 845,728.86
$ (3,570.69)

$
$ 37.30
$ 271.16
$ 101.81
$ 2,895.02
$ 139.61

LS
41
41
41
41
41

$ 3,500.00
$ 1,529.29
$ 11,117.62
$ 4,174.30
$ 118,695.70
$ 5,724.13

$ (4,240.83)
$ 8,506.23
$ 3,809.71
$ (13,601.95)
$ 727,033.16
$ (9,294.82)

$ 81,082.43 $ 65,461.07 $ 15,621.36 $ 190.52 41 $ 7,811.44 $ 7,809.92

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,383.15
$ 7,616.91
$ 134,466.00
$ 80,658.53

$ 21,891.85
$ 13,383.09
$ 106,397.44
$ 271,788.77

$ 137.78
$ 109.57
$
$ 1,352.00

LS
41
LS
LS

$ 21,891.85
$ 4,492.25
$ 39,000.00
$ 271,788.77

$
$ 8,890.84
$ 67,397.44
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 6,387.86
$ 7,991.96
$ 4,706,609.85
$ 477,678.61
$ 6,422.306.66

$ 22,703.11
$ 109,552.35
$1,418,290.51
$ (0.00)
$1,554,245.74

$ 88.85
$ 83.67
$ 5,407.30

$ 7,372.25

LS
LS

$ 22,703.11
$ 109,552.35
$ 621,980.80
$ (0.00)
$ 752,516.66

$
$
$ 796,309.71
$
$ 801,729.08


